

## **ANNEX L**

### **TENTATIVE SCHEDULE FOR THE NEXT REPORTING PERIOD**

**Environmental Team Consultancy Services for the Hong Kong Offshore LNG Terminal Project  
Tentative Marine Water Quality Monitoring Schedule (May 2021)**

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1/May
2/May	3/May	4/May	5/May	6/May	7/May	8/May
	Marine Water Quality Monitoring: Group 3, Group 7		Marine Water Quality Monitoring: Group 3, Group 7		Marine Water Quality Monitoring: Group 3, Group 7	
9/May	10/May	11/May	12/May	13/May	14/May	15/May
	Marine Water Quality Monitoring: Group 3, Group 7		Marine Water Quality Monitoring: Group 3, Group 7		Marine Water Quality Monitoring: Group 3, Group 7	
16/May	17/May	18/May	19/May	20/May	21/May	22/May
	Marine Water Quality Monitoring: Group 3, Group 7		Marine Water Quality Monitoring: Group 3, Group 7		Marine Water Quality Monitoring: Group 3, Group 7	
23/May	24/May	25/May	26/May	27/May	28/May	29/May
	Marine Water Quality Monitoring: Group 3, Group 7		Marine Water Quality Monitoring: Group 3, Group 7		Marine Water Quality Monitoring: Group 3, Group 7	
30/May	31/May					
	Marine Water Quality Monitoring: Group 3, Group 7					

Remarks:

Group 3 - During construction at the Jetty Approach (BPPS KP0.0 - 5.0), South of Soko Islands (BPPS KP5.0 - 8.9), Southwest of Soko Islands (BPPS KP8.9 - 12.1) [WQM stations: IM6, IM7, IM8, IM9, E3 (Ebb) & F3 (Flood)]

Group 7 - During construction at the Lung Kwu Chau to Urmston Anchorage (BPPS KP37.5 - 41.1), Urmston Road (BPPS KP41.1 - 42.9) [WQM stations: IM17, IM18, IM19, E6 (Ebb), F6 (Flood) & E5 (Flood)]

Marine water quality monitoring is proposed to be conducted within the works area(s) for the associated marine-based activities anticipated to be undertaken ending up to the last event of monitoring for the week(s).